Solar Ponds Debris Removal - December 1997

# of Full Crate Equivalents

-
[}

‘l‘;ﬁ%—gf eﬁd{é\a & Mv;;‘%%f%\‘gﬁ{%wﬁ
12 : :

9 g Plastics
\”* g Metal
%r Jw

6 " o Combustibles

3

0

Notes for Solar Ponds Debris Removal Project - Week Ending 12/19/97

12/10/97 Project ready to start on Wednesday, 12/10/97 but could not work due to
snow

12/11/97 No debris removal due to inclement weather

12/15/97 Began containerization of waste Firushed packing one full crate, IDC 337 90
day accumulation area established at South End of A/B Ponds

12/16/97 No debris removal, due to uncertainty of coated containers

12/17/97 Began some s1ze reduction on some pumps (electrical cords) There are some
questions regarding size reduction of some items, for Rad-Eng (Scott Newsom)
Filled 3/4 crate with IDC 480

12/18/97 Began s1ze reduction on some hoses/piping - morning, but lost RCT support to
a dnll Will continue packaging this afternoon Firushed IDC 480 crate and
completed a second IDC 337 crate

12/19/97 Continued s1ze reduction on hoses/piping

Status Update as of 01/08/98

Bob Cathel, T893A, X6880
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Notes for Solar Ponds Debris Removal Project - Week Ending 12/26/97

12/22/97 Continued size reduction on hoses/piping Packed two crates IDC 337
12/23/97 Continued size reduction efforts Packed one IDC 337 crate
12/24/97 No debris removal activity due to hmited workforce and priorities assigned
elsewhere
Status Update as of 01/08/98

Bob Cathel, T893A, X6880
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Solar Ponds Debris Removal - Notes to File

To visually document current status of the debris removal project in-process photographs
were taken on 12/30/97 These photos are labeled as 50319-01, 50319-02, 50319-03 &
50319-04 All photos are of the 207 A/B Cornidor area The photos were taken to show
relative progress 1n this area  As of the date of the photo shoot, 6 full crates (or crate
equivalents) had already been packed One can use the following photo references for
comparison of status

nitial Ghiradterization Study Photo # SolarRofidsDébris Removal Photo#-
50319-01 50204-11
50319-02 50204-10,11 & 12
50319-03 50204-9 & 10
50319-04 50204-9 & 10
Status Update as of 01/12/98

Bob Cathel, X6880, D4702
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Author Pete Sauer at INDIA1S8
Date 1/28/98 11 16 AM
Priority Normal

TO John Wrapp at Deltals’

CC Gary Konwinski at AlphaloO
CC Angie Dennis at Mail?

CC Colburn Kennedy at Mail7
CC Bob Cathel at Mail4

CC Karan North at MAILS

CC Dave Grosek at RFFO

CC Florence Phillips at MAIL9
CC Riack Dunn at Mail2

CC Valerie Pope at Mails

CC Fred Hughes at Mail7

CC Jackie Nelson at Mail2
Subject Solar Pond Debris Removal Project

———————————————————————————————————— Message Contents ------------------~--“-w-——---

In response to your last memo, we can support accelerating the completion of the
LLMW packaging of waste between the A and B ponds by 4/30/98 We are currently
striving to complete$ this activity by the end of March Other¥f than
stoppages due to ¥#fweather, we have not encountered any difficulty, so I seef a
4/30 completion as reasonable I request, however, to keep the completion of
the decontamination effort at 9/30, until we can resolve the following
uncertainties which are currently ¥hampering completion of a final project
schedule

BREEN1  We have yet to determine the government property/capital equipment rele
e

rules which have to be implemented prior to execution of any waste generation
activaity I understand that the equipment would have made publicly available
for reutilization as contaminated prior to a declaration as waste The duration
of such a precursor 1is presently unknown

2 We are currently pursuing strategy that would, through use of the debrais
rule, break the equipment out from under RCRA regulation As such, use of the
decontamination pad near Building 964 1s targeted for exploitation A meeting
1s scheduled today to investigate the necessary tasks which would have to be
completed in order get the pad operational Note, under PAAA we will never be
able to free release the equipment due to 1inacessible surfaces that could remain
contaminated

3 We have not investigated any innovative alternatives to the labor intensive
decontamination effort Since we will have to bring in crane services to pick
the equipment up and place the equipment on a conveyance, 1t 1s conceivably
possible to drive the material to an offsite disposal service (1 e metal
melter) in lieu of a short trip to the decontamination pad

4 How to handle the tires These tires were gel filled to allow equipment
usage over rough terrain, and punctures were encountered which would have set up
a leak path for potential internal contamination As such, we are working to a
current presumption that the tires will have to be removed and wasted

separately We have submitted a maintenance request to prepare an IWCP work
package to remove the tires and leave the equipment on blocks While simple an
scope, this will be a difficult task since each tire can weigh over 1000 lbs and
the job will have to be performed in a contaminated area by Rad Worker II
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qualified individuals At this time, the duration of this precursor to the
decontamination actaivaity i1s uknown

I would prefer to commit to providing an assessment of whether or not we can
accelerate the decontamination effort by March 31 ¥ This should allow suffic

nt
time to resolve the above uncertainties and i1ssue a working schedule which will
be used as the basis of a committed completion date

Pete
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Debris Removal 12/30/97 Photo #
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